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ALABAMA - PBE04ST102 2,195,053 2,171,029
DISTRICT2 3 SLI ENGINE-001 98% 6/6/2005 4/30/2006
JAR correcting issues on pull boxes, nearly ready to close.
MARSHALL BRIDGE REHAB - PBE04ST116 119,587 4,953
DISTRICT2
DISTRICT2 3 JAR CONCRE-001 HUITT-ZOLL-001 99% 3 1/10/2005 2/7/2005  4/7/2005
MARSHALL BRIDGE REHAB: Involves rehabilitation of exisitng bridge on Marshall into Fort
Bliss Military Reservation. Notice-to-Proceed issued for Feb 7th. Construction should be
complete March 7th.
MEMORIAL PRK BRANCH - PBE04LI102 225,033 206,609
DISTRICT2 8 ALVIDREZ A-001 98% 1 12/19/2005 12/19/2005 5/15/2006
As of 9 Aug still working TDLR issues before closing project.
NATIONS TOBIN ROOF - PBE0O4PA105 212,980 87,843
DISTRICT2 1 CF ASSOCIA-001 99% 3 3/28/2005 5/26/2005
NATIONS-TOBIN CENTER ROOF: Reroofing of previously existing structure, and general
building rehabilitation. Project completed.
OPEN SPACE ENHANCEMENT Dist 2 - PBE04ST124 1,054,487 999,828

DISTRICT2 3

Awaiting A/E selection process.
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POLLARD STREET PEDESTRIAN WAY - PBE04ST124A
DISTRICT2 3 BLAIR-HALL-001  KIMLEY-HOR-001 100% 1 12/6/2004

POLLARD ST. VETERANS' MEMORIAL: Sub-project to District 2 Open Space Enhancements
Project. Consists of a pedestrian way on 5 acres located at Pollard St. at the Patriot Freeway.

Project completed.

12/13/2004 3/13/2005

0

0

ROGER BROWN - PBE0O4PA108
DISTRICT2 1 CITY ENGR-001 99% 3 6/6/2005

ROGER BROWN PARK: Includes repaving of ball field backstop and alley. Project
completed.

7/6/2005

35,324

3,656

STREET RESURFACING DIST 2 - PBE04ST133
DISTRICT2 3 SILVERTON -001 100% 3 2/21/2005

All streets on District 2 list are resurfaced.

6/15/2005 2/17/2006

2,980,100

507,131

SUNRISE PARK JOGGING PATH - PBE04PA110

DISTRICT2 1 ARTCHITECT-001 99% 2 1/26/2006

Substantially Completed.

3/26/2006

143,026

135,543

UNPAVED RIGHT OF WAY DIST 2 - PBE04ST137

DISTRICT2 3 50% 2 6/8/2005

19 ramps done with 30 to go.

7/7/2006

2,548,626

2,533,476

9,514,216

6,650,068




